

**New Hampshire
ACCESS 2.0 Administration Dates (2015-2016)**

Description	Start Date	End Date
District and School Site File to DRC	10/1/2015	10/1/2015
Test Materials Ordering	10/26/2015	11/13/2015
Pre-ID Files to DRC	12/1/2015	12/1/2015
Online Test Setup	12/18/2015	3/4/2016
Districts Receive Test Material (On or Before)	12/18/2015	12/18/2015
Test Window	1/4/2016	3/4/2016
Additional Test Material Window	12/2/2015	2/26/2016
Districts Pack Completed Test Material	1/6/2016	3/11/2016
Districts Ship Completed Test Material to DRC	1/6/2016	3/11/2016
All Test Material Received at DRC	3/18/2016	3/18/2016
Pre-Reporting Data Validation Window	4/4/2016	4/22/2016
Districts Receive Reports - Printed and Online (On or Before)	5/9/2016	5/9/2016
Final Data Available to State	5/9/2016	5/9/2016