

Preliminary Timetable for Stakeholder Engagement following statewide outreach with a Stratified,
Random Sample of High Poverty New Hampshire School Districts

Updated Timetable based on Outreach June 2016

Date	Task	Responsible Entity
January 2016	Presentation to Statewide Mtg. Supts of Equity Plan	Karen Soule internal Planning team
January to May 2016	Outreach presentations to Supts at each Regional Supt. Mtg. (North, Southwest, South Central, Southeast, Lakes Region)	Communication Subcommittee
March 2016	FAQ's completed, on DOE website	Ensuring Equitable Access Stakeholder group, internal planning team
Quarterly Stakeholders meetings (Sept. 2015, Jan. 2016, March 2016, June 2016)	Gather input, keep them informed, presentations	Internal Planning Team Mtg. notes on DOE website
May 2016	Outreach presentation to leads of Regional Principals	Karen Soule
May 2016	Final review of three years of data on highest poverty schools and highest number of beginning educators to determine	Internal Planning Team
May 2016	Generate stratified random sample, representing all regions of state, small medium and large schools, elem. Middle high school	NH DOE Internal Data Team
June 2016	Contact districts and confirm participation	KAREN SOULE
July 2016	Prepare materials, reach out to districts to confirm dates, times participants	NH DOE Internal Equity Team, NECC
September 2016, October 2016	Conduct stakeholder meetings to determine accuracy of root cause analysis and to determine appropriate strategies to address gap issues.	Outside facilitators
Fall 2016, Winter 2016	On-going/as needed technical assistance to identified districts to support strategy implementation and benchmarking efforts	NH DOE Internal Equity Team
Early 2017, June 2017	Biannual visit to districts to dialogue about benchmarking progress toward gap reduction and to receive and collected data from the districts.	NH DOE Internal Equity Team